WARNING

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended,
§104. Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions. |

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.

F\USER\SHARE\SDMS\FORMS\Target Sheets\CBI target shect.doc




SDMS DOCID# 1108216

MONTHLY TECHNICAL PROGRESS REPORT

for the period
June 1 - June 30, 2006

Submitted
to

U.S. Environmental Protection Agency
75 Hawthorne Street
San Francisco, CA 94105
Attn: Philip Ingram, CO

Under Contract 68-R9-01-01

Submitted
by

‘F

20

ASRC AEROSPACE
CORPORATION

6303 Ivy Lane, Suite 130
Greenbelt, MD 20770
(301) 837-5500



Table of Contents

[. TASK ACCOMPLISHMENTS ..ottt ittt sttt sttt sttt sttt bbbt be bt e b sbe e et sb et et nb st et nbns 1

Task 1: ProjECt MANAGEIMENT ........ouiiitiieiiiti ittt b bbb bbbt bbbt bbb e bttt b bbb b e s 1

1.1 MaNAQE the TASK OFUEN .....coueieiiieiiie ettt bbbttt b e s b b e b e bt b e e e e be e e e be b sbeneas 1

1.2 CloSe-Out Of the TASK OFUEI ......ciieiiiiieiirieieisie ettt bt et nb e b e e 1

Task 2: Document Collecting, Organizing, Processing, Indexing, Scanning, Storage, and Recycling/Shredding . 1

2.1 Organizing @nd INOEXING .......coeouieeiieierie ettt sttt e et beseesbe b e bt es e e e e besbesbesbeaneaseaneeneeseesbenee e 1

2.2 Document Pick-up, Processing, File Management, and STOrage.........c.cccevveveienienesesreseeeeiee e 2

7 B Yo 1 01 1o S 2

2.4 SCAP Support and WasteLAN Data ENIY...........ccoeiiiiiiiiniei et 3

2.5  Financial Documentation/Cost ReCOVEry PACKagING .........coerueiiriieiieieieee e 3

2.6 Recycling and SHIredading ........ccovciviiiiiie ettt re e et r e e e re e 3
Task 3: Reference, Circulation, Search, Retrieval of Documents Onsite or at FRC/NARA, and CD-ROM

e 0o (U011 To ] SO U RO TR 3

3.1  Freedom of INformation ACt (FOTA) ..ottt sttt e e et b e e e e e 4

3.2 Photocopy and RedaCtion SEIVICE........cuiveieriiieiestesie st eee e s e e st e ettt e ene e e e seeseeseeneenee e 4

KT B O B T o (@ 1V ST T T - PSS 4

3.4 Submittal of RODs, ESDs, and ROD Amendments to EPA Headquarters..........ccccoovvereeeienenesencneenn 4

Task 4: Administrative Records (ARs) and Special Collections Management ..........cccoovvvvevesnsieereereneseseeseeeens 5

4.1  Microfilm and Electronic Media Management ...........ccoiieiiiieineieieie et 5

Task 5: Manage the Day-To-Day Operations of the Superfund Records CeNnter ..........cccvvvveveivsieiveeiescse s 5

Task 6: Training aNd OFIENTALION. ...........eiiiiiiitieis ettt b bbb b bbb b e enes 6

Task 7: Online Operations and INTEINEt SUPPOIT........eciviiiiieiiie e r e te e sr e resresrenras 6

Task 8: Attend Meetings and TEIECONTEIENCES. ......c.uiiiiiiiirieiiee e 6

[1. DIFFICULTIES ENCOUNTERED........ccicitiiititieitee ettt sttt sttt et sb ettt nn e 6

[1]. PERSONNEL ACTION ....oiiiititi ittt sttt ettt te st a et st et te s b e e be s b e seebe st e saebe st eseebe st eseabesbe st ete st e st etesbensaresens 7

IV. SUMMARY OF TECHNICAL DIRECTION ....cceiiiititiieesieiiee ettt sttt sttt sttt et nnns 7

Vo STATISTICS ..ttt bbbt b st b b e £ b e b et b b e e e b e b et e b b e e e ke Rt e e e ke b e e ek eneee et reebsbeneneenas 8

VI. COMPARISON OF WORK ACCOMPLISHED TO THE STATEMENT OF WORK ......ccccooviiiirniienieenieas 9

Task 1: ProjeCt MANAGEIMENT .........iiiiitiiiti ettt ettt b bbb bbbt b bbbttt b et b bbb e bt enes 9

1.1 MaNAQE the TASK OFUEN ..ottt bbbttt b e b e b e bt b et e b e e e e be b sbeneas 9

1.2 CloSe-Out Of the TASK OFUEI ......ciieeiiirieirierieisie ettt sttt b e b nens 9

Task 2: Document Collecting, Organizing, Processing, Indexing, Scanning, Storage and Recycling/Shredding .. 9

2.1 Organizing @nd INOEXING .......coeaieeiiiie ittt sttt et besee b e s be s st es e e b e besbesbesbeameaseaneeneeseesbeneeans 9

2.2 Document Pick-up, Processing, File Management, and STOrage.........cccocevvevieienieneseseseceeieeseese e 9

72 B 1o | 01 oo S 9

2.4 SCAP Support and WasteLAN Data ENIY...........ccoeriiiniiienei e 9



2.5
2.6

Task 3:
3.1
3.2
3.3
34

Task 4:
4.1

Task 5:

Task 6:

Task 7:

Task 8:

Financial Documentation/Cost RECOVErY PaCKaging ........ccccerveiiirieiniieirieesiesieeeie st 10

Recycling and SHIEAUING ......c.cooiiiiiiii bbbttt e et seesbesbe b 10
Reference, Circulation, Search, Retrieval of Documents onsite or at FRC/NARA, and CD-ROM

o 0o (001 T ] o SRS 10
Freedom of INfOrmation ACE (FOTA) ...ttt bbbttt seesbe b b 10
Photocopy and RedaCtion SEIVICE.........cccuiiiiieii et e sttt te e te e se e e et e besresbesresreas 10
CD-ROM SEIVICE.. vttt ittt sttt ettt ettt b ettt b e bbb et b et et bt e st eb et en bt n e nentenes 10
Submittal of RODs, ESDs, ROD Amendments to EPA HeadquUarters ...........cccovveneneneneinenecnens 10
Administrative Records (ARs) and Special Collections Management ..........cccccevevereeeeieenesesesieseanens 10
Microfilm and Electronic Media Management ..........ccccceveiirieieeieeieere e e e sie e e ee e see e seesseseeens 11
Manage the Day-To-Day Operations of the Superfund Records Center ............ccoceeeiieieieicic i 11
Training and OFIENTALION. .......cveiviie st sttt re e reere e e e teseestesaesaesreaneeneeseensenreanens 11
Online Operations and INTEINET SUPPOIT.......coeiiiiiiieie ettt e b 11
Attend Meetings and TeIECONTEIENCES. ... ...vcveiere ettt e e saenaesreaneas 11

APPENDIX: COMPREHENSIVE LIST OF SITES WORKED ON FROM MAY 29 THROUGH JUNE 25, WITH
SITE SPILL IDENTIFICATION NUMBER (SSID) AND OPERABLE UNIT (OU).....cccoiiinnieineeeseeenee 12



EPA Contract No. 68-R9-01-01
Superfund Records Management Support, Region 9

Monthly Report
June 2006

TOAM: Elaine Chan
TOM: Patrick Gookin

I. TASK ACCOMPLISHMENTS

Task 1: Project Management
1.1 Manage the Task Order

The monthly report was submitted to the TOAM on June 2.

The Prioritized Projects Report, Federal Facilities Report, and Federal Facilities in Site Assessment
Report were all submitted to the TOAM on June 14.

The Records Center Performance Measurement Reports were submitted to the TOAM on June 13.

A RIM 1V provided the current invoice for Records Center operations, including site-specific detail
attachment, to the TOAM on June 12.

Future Activities
Monthly technical and financial reports will be delivered to the TOAM by the 10" of the month.
Records Center guidance materials will be created, or revised and updated as required.

Furniture and equipment will continue to be tracked for the semi-annual property inventory
updates.

1.2 Close-Out of the Task Order

No activity occurred in this reporting period.
Future Activities

Closeout activities will be performed as described in the Transition Plan for the Closeout of
Contract 68-R9-01-01 and as directed by the TOAM at the end of the performance period.

Task 2: Document Collecting, Organizing, Processing, Indexing, Scanning, Storage, and
Recycling/Shredding

2.1 Organizing and Indexing

Staff indexed 1,945 documents and edited 3,252 index records in the Superfund Document
Management System 2 (SDMS2) database.

A Librarian IV eliminated the indexing backlog of the Long Beach Naval Station site this month.
1



The site assessment Librarian 1V received 1.7 Ift. of new documents, of which 1 Ift. was federal
facilities documents, and processed 15 new sites. In addition, 4.5 inches of Oil Facility Response
Plans material were received.
Staff shifted approximately 117 Ift. of documents to make room on the shelves for new documents.
The site assessment Librarian 1V performed quality assurance on 2 site files, reorganizing, purging
duplicate documents, and revising the indexing on SDMS2 when needed. Then the site assessment
Librarian 1V shelfread the entire site assessment collection (315 Ift.) to ensure correct order of the
files and to find and repair damaged folders.
The site assessment Librarian 1V worked 3.8 hours on the Oil Facility Response Plans collection,
interfiling update pages into documents already on the shelf and processing newly received
documents.

Future Activities

Staff will continue to organize and index Superfund files into the SDMS2 database.

2.2 Document Pick-up, Processing, File Management, and Storage

25 Ift. of documents were collected from 75 Hawthorne. A total of 11 Transfer of Records forms was
processed.

2.3 Ift. of documents were retrieved from off-site storage at the FRC.
Document Processing staff processed documents (which includes removing bindings, redacting,
stamping, photocopying, or preparing for scanning or microfilming) for the Frontier Fertilizer

Groundwater and Soils OU — Update 2 Administrative Record (1 Ift.).

The Holdings Report, FRC Storage Report, and On-Site Storage Report were all updated on June 8.
The Contracts On-Site Box Storage Report was updated on June 9, 16, and 23.

Future Activities

Staff will continue to organize, verify, and retire material in the Box Storage Department.

Staff will continue to process files, and shelve and retrieve documents. They will also continue
to check new documents for possible duplication with records already received and indexed in
the site files.

Staff will continue to retire site file documents to the FRC.

2.3 Scanning

SDMS Team members scanned and quality assured 2,261 documents (54,175 pages) during June.
Future Activities

Scanning staff will continue to prepare, scan, and quality assure files in the SDMS2 system and
forward them for retirement to the FRC/NARA.



2.4 SCAP Support and WasteLAN Data Entry

No activity occurred in this reporting period.
Future Activities
Staff will continue to collect and index SCAP accomplishment documents.

2.5 Financial Documentation/Cost Recovery Packaging

Nine Financial Cost Documentation Packages for the following sites were processed or updated
through the Accounting, Program, or Enforcement Final copy:
CENTRAL EUREKA MINE, OU 00 (SSID 09AQ)
MODESTO GROUND WATER CONTAMINATION, OU 0 (SSID 09J4)
MOTOROLA, INC (52ND STREET PLANT), OU13, (SSID 09BE)
PHOENIX GOODYEAR AIRPORT AREA, OU 06 (SSID 0919)
PYRAMID LAKE OIL SPILL, OU 00 (SSID Z9AA)
SAN FERNANDO VALLEY (AREA 1 & ALL AREAS) - BURBANK UNIT, OU 03 (SSID
09L6)
SAN FERNANDO VALLEY (AREA 1 & ALL AREAS) - GLENDALE UNIT, OUQ3 (SSID
09N2)
SAN FERNANDO VALLEY (AREA 1 & ALL AREAS) - GLENDALE NORTH (SSID 09N2)
SAN FERNANDO VALLEY (AREA 1 & ALL AREAS) - GLENDALE SOUTH (SSID 09N2)

Cost Recovery Department staff scanned 48 documents into the SCORPIOS system. Total scanning
hours: 5.

The Cost Package Documentation Index was updated on June 9, 16, and 23.

The monthly SCORPIOS scanning reports were submitted to the EPA Policy and Management
Division Section Chief on June 30.

Future Activities
Cost Packages and Cost Summaries will be processed as directed by the TOAM.

2.6 Recycling and Shredding

At the request of EPA staff, staff shredded/recycled 7.3 Ift. of documents.
Future Activities
Recycling and shredding assistance will be provided as directed by the TOAM.

Task 3: Reference, Circulation, Search, Retrieval of Documents Onsite or at FRC/NARA, and CD-ROM
Production

Staff processed 85 requests for documents, performed 439 database searches in SDMS2, and provided
2,361 documents for EPA staff and other requesters.

Forty-seven indices were generated in electronic, diskette, CD-ROM, or paper format at the request of
EPA staff or members of the public.



The Circulation Department and the Cost Recovery Department CBI Circulation/Disclosure Reports were
submitted to the EPA CBI Officer on June 1.

Staff sent out 53 Document Location Notices to EPA staff and contractors.
Future Activities

Staff will continue to perform online searches, retrieve documents, provide files to EPA staff and
other requesters, and generate site file indices from the SDMS2 database.

3.1 Freedom of Information Act (FOIA)

Staff provided 22.1 billable hours of FOIA support by providing documents in paper, diskette, CD-
ROM, or electronic formats for 7 requests.

Future Activities
Staff will continue to provide FOIA support to EPA staff and the public, including online
searching, generating reports of potentially responsive documents, and photocopying or

providing information electronically as required.

3.2 Photocopy and Redaction Service

Staff copied on-site a total of 6,417 non-FOIA-related pages for EPA and other requesters. In
addition, staff printed 538 pages from SDMS2.

At the request of EPA staff, 39 documents from the Frontier Fertilizer site were redacted in
preparation for the upcoming AR.

Future Activities

Staff will continue to provide photocopy and redaction service as directed by the TOAM and
EPA program staff.

3.3 CD-ROM Service

Staff fulfilled 14 requests for documents on CD-ROMs. A total of 44,087 pages was copied to CDs.
Future Activities
Staff will continue to provide documents to EPA staff and the public in CD-ROM format.

3.4 Submittal of RODs, ESDs, and ROD Amendments to EPA Headquarters

No activity occurred in this reporting period.
Future Activities

Staff will collect and scan RODs, ESDs, and ROD Amendments for quarterly submittal to EPA
Headquarters on compact disk.



Task 4: Administrative Records (ARs) and Special Collections Management

The following ARs or special collections were compiled, copied, and sent to repositories in June:
Frontier Fertilizer AR, Update 2, sent June 9
Pacific Aerospace Services, Inc. Removal AR, sent June 22

Work-performed compilations were for the following sites were created or updated during the month:
MEW STUDY AREA, OU 01 (SSID 09M6)
MONTROSE CHEMICAL CORP, OU 01 (SSID 0926)
MONTROSE CHEMICAL CORP, OU 03 (SSID 0926)
RIO TINTO COPPER MINE, OU 01 (SSID 09BY)
SAN GABRIEL VALLEY (AREAS 1-4) - SO EL MONTE UNIT, OU 05 (SSID 094X)
Future Activities

Administrative Records and other special collections will continue to be compiled and mailed to
designated repositories as directed by the TOAM.

Work-performed compilations will continue to be compiled as directed by the TOAM.

4.1 Microfilm and Electronic Media Management

No activity occurred in this reporting period.
Future Activities
ARs and special collections will be sent to be microfilmed at the direction of the TOAM.

Microfilm will be sent for methylene blue testing and technical inspection as filmed ARs or
special collections are completed and received.

Archival microfilm will be shipped to EPA headquarters for transfer to the Federal Records
Center in Suitland, Maryland.

Task 5: Manage the Day-To-Day Operations of the Superfund Records Center

The following staff meetings were held during the month:
The TOM held an all-hands staff meeting on June 27.
The TOM held a Managers/Supervisors meeting on June 21.
The RIM 1V/Circulation Department Supervisor held departmental meetings on June 20 and 22.
The RIM IV/Head Indexer held a departmental meeting on June 20.
The RIM 1VV/Computer Support Department Supervisor held a departmental meeting on June 19.

The TOM requested and received approval for purchase of: archival photograph sleeves from Light
Impressions on June 27, and scanner consumables from Provantage.com on June 27.

Future Activities
The TOM and department heads will continue to conduct staff meetings.

The TOM will continue to prioritize work and assign tasks as directed by the TOAM, and will ensure
that equipment and supplies are well stocked and in working order.



Task 6: Training and Orientation

At the request of the TOAM, Librarian Vs gave SDMS?2 training to three EPA staff on May 31, June 16,
and June 20. Each was given a copy of the SDMS2 User’s Manual for EPA Staff.

At the request of the TOAM, in June staff gave 4 EPA staff tours of the Records Center, introduced them
to services offered by the Circulation Department, and trained them on the use of various Express Link
online request forms. All were given copies of the indexing Route Slip, Telephone Numbers Bookmark,
and the Orientation Highlights handout.

At the request of the TOAM, on June 13 the TOM gave a tour of the Records Center to prospective
bidders on the upcoming contract for operation of the facility.

Future Activities

Training, orientation, and tours for EPA staff, other support contractors, and other interested
individuals will be conducted as directed by the TOAM.

Task 7: Online Operations and Internet Support

Backup tapes were delivered to the Facilities and Information Resources Management Branch (FIRM) for
off-site storage (at Richmond Labs) on June 7.

Staff assisted 6 EPA staff persons with technical problems relating to SDMS2 during the month.
At the request of the TOAM an IS 111 installed SDMS2 for 3 EPA staff members this month.
Future Activities

Staff will continue to maintain all computer hardware, software, and LAN nodes in the Records
Center.

Backup tapes will continue to be delivered to IRM for off-site storage.

Staff will continue to post Administrative Record indices, introductions, and lists of acronyms for
Region 9 ARs on the Internet.

Task 8: Attend Meetings and Teleconferences

At the request of the TOAM, the TOM and RIM IV/Assistant Manager attended a national SDMS2
Workgroup conference in New York, NY on June 6-7. Summary reports were provided to the TOAM on
June 21.

Future Activities

Staff will attend a national Superfund Records Managers/SDMS2 Workgroup teleconference meeting
in July.

I1. DIFFICULTIES ENCOUNTERED

No difficulties were encountered this reporting period.



I1l. PERSONNEL ACTION
No personnel action was taken in this reporting period.

IV. SUMMARY OF TECHNICAL DIRECTION

The TOAM utilized Express Link Work Request forms to submit direction for 28 new projects. In addition, the
TOAM submitted 7 requests for information or support in person, via telephone or E-mail.



V. STATISTICS

New File Footage

New Files Received Footage Year to Date
2,539 305 352
Inventories
Records Surveyed Year to Date
18.7 LFT 275.7 LFT

Records Dispositioned

To FRC To NARA Destroyed Year to Date

0 0 0 1575 LFT
Records Use Statistics
EPA Staff Government Regulated Educational Citizens International Media Other Total
Requests Community | Institutions
53 1 0 0 15 0 2 1 72




V1. COMPARISON OF WORK ACCOMPLISHED TO THE STATEMENT OF WORK

Task 1: Project Management
1.1 Manage the Task Order

The monthly report was submitted to the TOAM on 6/2/06.

The Prioritized Projects Report was submitted on 6/14/06.

The Records Center Performance Measurement Reports were submitted to the TOAM on 6/13/06.
The CBI Circulation/Disclosure Report was generated and submitted to the TOAM on 6/1/06.

The reconciled site-specific distribution of direct costs report (site-specific detail attachment) for
invoice #0064 was submitted to the TOAM on 6/12/06.

The semi-annual property inventory was completed and submitted to the TOAM on 1/11/06.

The TOM met with the TOAM and the Contracting Officer on 2/7/06 to review the monthly reports
and to verify the status of the Task Order.

1.2 Close-Out of the Task Order

No activity has occurred under this subtask to date.

Task 2: Document Collecting, Organizing, Processing, Indexing, Scanning, Storage and
Recycling/Shredding

2.1 Organizing and Indexing

25,335 documents have been indexed and quality assured in SDMS2 as of 6/30/06.

2.2 Document Pick-up, Processing, File Management, and Storage

480.3 Ift. of documents have been collected from 75 Hawthorne for indexing or retiring to the FRC as
of 6/30/06.

157.5 Ift. of records have been organized and sent to the FRC as of 6/30/06.

124.4 Ift. of records have been retrieved from off-site storage at the FRC in response to EPA requests
as of 6/30/06.

The Holdings Report, FRC Storage Report, and On-Site Storage Report were all updated on 6/8/06.

2.3 Scanning

30,644 documents (600,644 images) have been scanned into SDMS2 as of 6/30/06.

2.4 SCAP Support and WasteLAN Data Entry
9



Staff received, logged, and indexed 22 SCAP accomplishment documents as of 6/30/06.

2.5 Financial Documentation/Cost Recovery Packaging

85 Financial Cost Documentation Packages have been processed as of 6/30/06.
253 financial documents have been scanned into SCORPIOS as of 6/30/06.

2.6 Recycling and Shredding

65.2 Ift. of documents have been recycled/shredded as of 6/30/06.

Task 3: Reference, Circulation, Search, Retrieval of Documents onsite or at FRC/NARA, and CD-ROM
Production

41,558 documents have been retrieved and provided to EPA staff or the public as of 6/30/06.

506 site file indices/databases have been generated and submitted for various sites in response to EPA
requests as of 6/30/06.

Online searches were performed and custom indices for the Denova Environmental Inc. site file were
submitted on 6/22/06.

3.1 Freedom of Information Act (FOIA)

As of 6/30/06, circulation staff has provided support for 71 FOIA requests. Billing data for 121.3
hours have been submitted to EPA.

3.2 Photocopy and Redaction Service

Staff copied on-site a total of 82,286 non-FOIA-related pages for EPA and other requesters and sent
approximately 41,431 pages off-site to a copy service.

135 site file documents have been redacted for release as of 6/30/06.

3.3 CD-ROM Service

282 CD-ROMs or CD-ROM sets containing 1,535,237 images have been produced and supplied to
EPA staff or the public as of 6/30/06.

3.4 Submittal of RODs, ESDs, ROD Amendments to EPA Headquarters

5 RODs, ESDs, or ROD Amendments have been sent to EPA Headquarters as of 6/30/06.

Task 4: Administrative Records (ARs) and Special Collections Management

19 remedial and removal Administrative Records (including supplements), deletion dockets, and special
collections have been compiled as of 6/30/06.

The Yolo County Library, Davis Branch was called for information on 5/25/06 and the Repositories
database was updated on 5/25/06.
10



Quality assurance of San Gabriel Valley, Baldwin Park OU Miscellaneous Documents CD was completed
on 6/26/06.

31 work-performed compilations have been completed as of 6/30/06.

4.1 Microfilm and Electronic Media Management

No activity has occurred under this subtask to date.

Task 5: Manage the Day-To-Day Operations of the Superfund Records Center

Equipment/supplies recommendations were completed on 6/27/06.
Operation and maintenance of the Records Center continued as of 6/30/06.

All-hands staff meetings and departmental staff meetings continued to be held on a monthly basis through
6/27/06.

Task 6: Training and Orientation

Environmental Protection Specialist Sarah Kloss received SDMS2 training on 6/30/06.
EPA Intern Kristin Garcia received training/orientation to the Records Center on 6/28/06.
A tour of the Records Center for visitors was completed on 6/13/06.
Task 7: Online Operations and Internet Support
Back-up tapes were delivered to FIRM for off-site storage on 6/7/06.
Assistance with technical problems was provided to EPA staff person Jackie Lane on 6/22/06.

Task 8: Attend Meetings and Teleconferences

Staff attended national Superfund Records Manager/SDMS2 Workgroup teleconference meetings on
3/15, and 4/19/06.

Staff attended the national SDMS2 Workgroup Meeting held at New York, NY on 6/6-7/06.

A summary report on the national SDMS2 Workgroup Meeting held at New York, NY was submitted to
the TOAM on 06/21/06.

11



APPENDIX: COMPREHENSIVE LIST OF SITES WORKED ON FROM MAY 29 THROUGH JUNE 25,
WITH SITE SPILL IDENTIFICATION NUMBER (SSID) AND OPERABLE UNIT (OU)

SSID OU SITE NAME

ES 00 ABCO METAL FINISHING

H1 01 ADVANCED MICRO DEVICES #915

16 01 AEROJET GENERAL CORP RANCHO CORDOVA
Z8 00 ALCOPACIFICINC

-- 00 AMERICAN SAMOA HIGH SCHOOL LABS DEUX
GU 00 ANACONDA COPPER CO YERINGTON MINE
C6 01 APACHEPOWDER

T9 00 APODACA & SONS PLATING

34 01 ATLAS ASBESTOS MINES

R6 01 CARSON RIVER MERCURY SITE

3H 01 CASMALIA RESOURCES

AQ 00 CENTRAL EUREKA MINES

45 01 COAST WOOD PRESERVING

-- 00 CONTINENTAL CAN CO USA PLT 80

IN 01 COOPER DRUM

H4 01 CRAZY HORSE SAN LDFL

36 02 DEL AMO FACILITY

AG 01 DEL MONTE CORP (OAHU PLANTATION)
HB 00 DENOVA ENVIRONMENTAL INC

-- 00 EAST PALO ALTO REVOLVING LOAN FUND PILOT
H6 01 EL TORO MARINE CORPS AIR STATION
KG 00 ELECTRO TREATMENT INC

DF 00 ENVIROPUR/PRC

62 01 FAIRCHILD CAMERA S SAN JOSE

CK 00 FEDERAL CORRECTIONAL INSTITUTE LOMPOC
Q6 01 FORT ORD

P5 00 FRENCH CAMP SITE

H7 01 FRESNO SANITARY LDFL

4R 01 FRONTIER FERTILIZER

E] 00 GAMBONINI MERCURY MINE

-- 00 GEUAOSITE FILES

-- 00 GEORGIA PACIFIC CORP FORT BRAGG
NZ 00 GRAYBILL METAL POLISHING, INC

8M 00 HAMILTON AFB

20 01 INDIAN BEND WASH NORTH

G6 01 INDIAN BEND WASH SOUTH

J2 01 INTERSIL/SIEMENS

MX 00 IRON KING MINE & TAILINGS

17 01 IRON MOUNTAIN MINE

NX 00 JAQUAYS ASBESTOS CO

39 01 JIBBOOM JUNKYARD

-- 00 KERN FRONT OIL FIELD

KW 00 KNOX STREET MERCURY

-- 00 LA COUNTY WATTS CHILDCARE CTR

7). 02 LEHR OLD CAMPUS LANDILL USDOE

1A 01 LEVIATHAN MINE

89 01 LORENTZBARREL & DRUM CO

-- 00 LUST INDIAN COUNTRY PROJECT

8P 00 MARE ISLAND NAVAL SHIPYARD

FK 00 MASONITE MILL MESCAT FIELD SITE

12
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MATHER AFB (AC&W DISPOSAL SITE)
MCCLELLAN AIR FORCE BASE

MCCOLL

MCCORMICK & BAXTER CREOSOTING CO
MEW STUDY AREA

MOBIL CHEMICAL COMPANY

MODESTO GROUNDWATER CONTAMINATION
MONTROSE CHEMICAL CORP

MONTROSE CHEMICAL CORP
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOUNTAIN VIEW MOBILE HOMES
NAVAJO NATION URANIUM MINES (2)
NEWMARK GROUNDWATER CONTAMINATION
NINETEENTH AVENUE LANDFILL
NORTHEAST CHURCHROCK MINE SITE
NORTON AIR FORCE BASE

OMEGA CHEMICAL CORP

OMEGA CHEMICAL CORP

OPERATING INDUSTRIES INC LNDFLL
OPERATING INDUSTRIES INC LNDFLL
PACIFIC AEROSPACE SERVICES, INC
PERCHLORATE COLLECTION

PHOENIX GOODYEAR AIRPORT AREA
PHOENIX GOODYEAR AIRPORT AREA
PHOENIX GOODYEAR AIRPORT UNIDYNAMICS
PURITY OIL SALES INC

PYRAMID LAKE OIL SPILL

QPC (QUALITY PRINTED CIRCUITS)

RAIL SPUR CAPITOL ENGINEERING

RAND MINING COMPANY

RIO TINTO COPPER MINE

RIVERBANK ARMY AMMUNITION DEPOT
SAIPAN #1 (PCB)

SAN FERNANDO VALLEY AREA WIDE
SAN FERNANDO VALLEY BURBANK OU
SAN FERNANDO VALLEY GLENDALE (GEN) OU

SAN FERNANDO VALLEY NORTH HOLLYWOOD OU
SAN FERNANDO VALLEY NORTH HOLLYWOOD OU

SAN GABRIEL VALLEY ALHAMBRA OU

SAN GABRIEL VALLEY AZUSA IRWINDALE STUDY AREA OU

SAN GABRIEL VALLEY BALDWIN PARK OU
SAN GABRIEL VALLEY EL MONTE OU

SAN GABRIEL VALLEY EL MONTE OU

SAN GABRIEL VALLEY PUENTE VALLEY OU
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NA

05
01
05
01
02
01
00
01
00
01
01
01
01
01
00
01
01
01
00
01
00
00
00

SAN GABRIEL VALLEY PUENTE VALLEY OU

SAN GABRIEL VALLEY SOUTH EL MONTE OU
SAN GABRIEL VALLEY SOUTH EL MONTE OU
SELMA TREATING CO

SELMA TREATING CO

SHARPE ARMY DEPOT

SHELDON MINE

SOUTH BAY BASIN

SUNRISE MOUNTAIN LANDFILL

TH AGRICULTURE & NUTRITION CO

TRACY DEFENSE DEPOT

TRAVIS AIR FORCE BASE

TREASURE ISLAND NAVAL STATION HNT PT AN
TUCSON WESTCAP (TUCSON INTERNATIONAL AIRPORT AREA)
UNITED CONCRETE PIPE DIV-US PIPE&FOUNDRY
UNITED HECKATHORN, RICHMOND

VERDESE CARTER PARK

WASTE DISPOSAL INC

WESTCOAST OIL & GAS CORP GOOSEBERRY MINE
WESTINGHOUSE ELECTRIC (SUNNYVALE PLANT)
WOODLAND OFFICE PARK SUITE

YUMA GISS PKY PROJECT

ZEIBRIGHT MINE
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